

Quarterly Business Review — Q2 2026

Reference: LOG-2025-1420-JS · Accounts: Pinnacle Education Group & Meridian Technology Solutions ·
Prepared by: Sofia Marchetti

Pinnacle Education Group — QBR Summary

Business Objectives Review

Pinnacle Education Group entered Q2 with three primary objectives: address student lifecycle tracking, reduce manual overhead by 30%, and complete phase 1 of MasterCRM deployment. Progress against objective 1 is on track. Phase 1 go-live is scheduled for June 15, 2026. The team has completed 78% of configuration tasks as of today.

Usage and Adoption Metrics

Current licensed seat utilization: 72% of 220 seats. Daily active users: 44%. Top modules by usage: CRM Pro (98% adoption), Enrollment Pipeline Module (77% adoption). Support ticket volume decreased by 35% vs Q1. NPS score: 47 (industry benchmark: 41).

Open Issues and Escalations

Two open tickets flagged as high priority: (1) SSO intermittent failures affecting 4 users — engineering patch scheduled for May 28, 2026; (2) data export performance degraded for large datasets — workaround provided, permanent fix in June release. No SLA breaches in Q2.

Q3 Goals

- Expand to Enrollment Pipeline Module module
- Complete admin training programme
- Reduce grant reporting by 40%
- Achieve 90%+ seat utilization

Meridian Technology Solutions — QBR Summary

Business Objectives Review

Meridian Technology Solutions entered Q2 with three primary objectives: address API rate limits, reduce manual overhead by 30%, and complete phase 1 of MasterCRM deployment. Progress against objective 1 is on track. Phase 1 go-live is scheduled for June 15, 2026. The team has completed 78% of configuration tasks as of today.

Usage and Adoption Metrics

Current licensed seat utilization: 79% of 290 seats. Daily active users: 78%. Top modules by usage: CRM API (83% adoption), Developer Suite (73% adoption). Support ticket volume decreased by 16% vs Q1. NPS score: 54 (industry benchmark: 41).

Open Issues and Escalations

Two open tickets flagged as high priority: (1) SSO intermittent failures affecting 11 users — engineering patch scheduled for May 28, 2026; (2) data export performance degraded for large datasets — workaround provided, permanent fix in June release. No SLA breaches in Q2.

Q3 Goals

- Expand to Webhooks Module module
- Complete admin training programme
- Reduce developer onboarding by 40%
- Achieve 90%+ seat utilization