

Quarterly Business Review — Q2 2026

Reference: INV-2025-2876 · Accounts: BlueSky Retail Group & Nova Health Systems · Prepared by: Sofia Marchetti

BlueSky Retail Group — QBR Summary

Business Objectives Review

BlueSky Retail Group entered Q2 with three primary objectives: address churn prediction, reduce manual overhead by 30%, and complete phase 1 of MasterCRM deployment. Progress against objective 1 is on track. Phase 1 go-live is scheduled for June 15, 2026. The team has completed 78% of configuration tasks as of today.

Usage and Adoption Metrics

Current licensed seat utilization: 78% of 1,500 seats. Daily active users: 67%. Top modules by usage: CRM Pro (85% adoption), Customer Journey Analytics (69% adoption). Support ticket volume decreased by 15% vs Q1. NPS score: 48 (industry benchmark: 41).

Open Issues and Escalations

Two open tickets flagged as high priority: (1) SSO intermittent failures affecting 11 users — engineering patch scheduled for May 28, 2026; (2) data export performance degraded for large datasets — workaround provided, permanent fix in June release. No SLA breaches in Q2.

Q3 Goals

- Expand to Customer Journey Analytics module
- Complete admin training programme
- Reduce loyalty program data by 40%
- Achieve 90%+ seat utilization

Nova Health Systems — QBR Summary

Business Objectives Review

Nova Health Systems entered Q2 with three primary objectives: address HIPAA compliance gaps, reduce manual overhead by 30%, and complete phase 1 of MasterCRM deployment. Progress against objective 1 is on track. Phase 1 go-live is scheduled for June 15, 2026. The team has completed 78% of configuration tasks as of today.

Usage and Adoption Metrics

Current licensed seat utilization: 71% of 650 seats. Daily active users: 72%. Top modules by usage: CRM Enterprise (83% adoption), Patient Journey Module (75% adoption). Support ticket volume decreased by 24% vs Q1. NPS score: 64 (industry benchmark: 41).

Open Issues and Escalations

Two open tickets flagged as high priority: (1) SSO intermittent failures affecting 12 users — engineering patch scheduled for May 28, 2026; (2) data export performance degraded for large datasets — workaround provided, permanent fix in June release. No SLA breaches in Q2.

Q3 Goals

- Expand to Patient Journey Module module
- Complete admin training programme
- Reduce slow onboarding by 40%
- Achieve 90%+ seat utilization